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XPIC/PaDS/D/6-822
T March 1966

MEMORANDUM POR: Chicf, Support Stalf, NPIC

ATTENTION: station 95t turoush [N
SUBJECT: Pre-acceptance Inspection -_

A pre-accepbance inspection wes made of the Chip Processor belng
ontraet

1.
fubricated oy under €

processcr was essentially complele SXCEpL IO0r = LW e aEThiLs whicn
Lave been completed, these belngs

a. Complete the sir-knife {to wipe the film holder ss well
as the {ilm chip).

b. Compiete the light baffling lor ambient light operstion,

¢. Modify the developar tank to mceept the specified 10
frames per minute without hangeup,

4, Furnish & total of 140 rilm holders (siides).

e. Install a flow-Lack system ietwaen tanks %o prevent solutlun
CRIIY~OVET,

2, The following desired modifieations have been performed since
the Junusry vislt:

a, A slide release e2ded on the loader mechanism to permit
unloading of the silo pricr to processiuz.

b. 4 t;caggle switch {on or oft} tc replace the present hold-
dowvn switch,

e, An anti-splush device added on the wash tank.
d. XIosiell a take~up magazine indleator.

. e, Furnish en operaticnal and maintenance msmual, including
schemstics and pa-ts list.
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3. The requirement for & dolly replenishment system, as specifiled,
is no longer 2 necessity. It is felt that the modifications and com-
pistion requirements stated above offset the replenishment system with
po change in cost and the contract should so reflect. The established
date for completion and shipment was 11 Pebruary 1966; however, the
delivery destination has not been determined., It is now tentatively
plaxmed to ship the processor to Westover AFB for complete test and
evaluation by that organization pricr to installation in
Ypon completion of the test and evaluation, the Agency saue a
GBL to ship the processor to for installation,

L, A DD-250 for acceptance of the processor has been signed as

of 8 February 1L 3 the verbal asgurance of the local Techniecal
Representative that all matters yefepsnced in
paragraphs 1 and 2 have been ¢ eted to our satisfy 'hi.
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